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NIELSEN TENNIS STADIUM INDOOR COURT RESURFACE MSN #0038-1601

BUDGET KEY STAKEHOLDERS
Total $2,136,120 Occupants UW Athletics
Construction $1,729,445 User Reps Barry Fox
Design $174,920 UW PM Matt Collins
Mgt. $67,200 DFDM PM N/A
Contingency $164,555 A/E Edge Consulting
Equipment - Design Arch. N/A
Other Fees - Landscape Arch. N/A
Funding Sources: Structural Engr. N/A
Gifts & Grants $2,136,120 GC Indoor Armstrong

GC Outdoor TBD
TIMELINE Plumbing N/A
Indoor Mechanical N/A
A/E Selection 01/2017 Fire Protection N/A
Construction Documents 02/2017 - 05/2017 Electrical N/A
Bid Date 05/2017
Construction 08/2017 - 09/2017 AREA DATA
Occupancy 09/2017 GSF N/A
Outdoor ASF N/A
35% Design Report 10/2017 - 01/2018 Efficiency N/A
Construction Documents 02/2018 - 04/2018 Construction $/GSF N/A
Bid Date 04/2018 Total Project $/GSF N/A
Construction 5/2018 - 08/2018
Substantial Completion 09/2018
Occupancy 09/2018

UW-Managed Process
This project resurfaces the indoor tennis courts and 
expands the outdoor space from six to eight  courts on the 
north side of the stadium adjacent to the existing outdoor 
courts. It also improves spectator experience by adding a 
sound system, LED court lighting that meets NCAA 
standards, individual scoreboards for the center six courts, 
and spectator seating for about 600 people.

Design-Bid-Build Single Prime




