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BUDGET KEY STAKEHOLDERS
Total $1,422,000 Occupants SMPH
Construction $945,000 User Rep Mark Wells
Design $177,000 UW PM Rex Loker
Mgt. $38,000 DFDM PM Tom Bittner
Contingency $142,000 A/E Flad Architects
Equipment $120,000 Design Arch. Flad Architects
Other Fees - Plumbing IMEG
Funding Sources: Mechanical IMEG
Gifts & Grants $1,422,000 Fire Protection IMEG

Electrical IMEG
General Contractor FoxArneson

TIMELINE
A/E Selection 09/2017
Design 10/2017-04/2018
Construction Documents 05/2018 AREA DATA
Bid Date 06/2018 GSF 9,000
Construction-Floor 2 07/2018-11/2018 ASF 6,000
Sub. Completion Flr 2 12/2018 Efficiency 66.67%
Occupancy-Floor 2 01/2019 Construction $/GSF $105.00
Final Completion & Closeout 02/2019 Total Project $/GSF $158.00

WARF OFFICE IMPROVEMENTS - 2ND Floor

UW Managed Process

This project renovates approximately 6,000 ASF/ 9,000 
GSF of the second floor of the WARF Office Building to 
meet the needs of the School of Medicine and Public 
Health’s Department of Biostatistics and Medical 
Informatics. The fourth floor of the building is anticipated 
to be similarly renovated as a separate project in the 
future. 

Design-Bid-Build Single Prime




