



CAMP RANDALL SOUTH ENDZONE RENOVATION - FEASIBILITY STUDY

17B1S



UW-Managed Process

This is a pre-design study to evaluate addition of premium seating for Camp Randall's south seating section and the Field House. Also an evaluation of potential improvements to the west side bowl Press Box including interior upgrades for two of the levels and exterior window replacement and precast panel repairs.

BUDGET

Total	\$180,000
Future Project:	
Total	TBD
Construction	TBD
Design	TBD
Mgt.	TBD
Contingency	TBD
Equipment	TBD
Other Fees	TBD

Funding Sources:

Agency Funds	\$180,000
--------------	-----------

KEY STAKEHOLDERS

Occupants	UW Athletics
User Reps	Berry Fox
UW PM	Matt Collins
DFD PM	Tim Luttrell
A/E	Berners-Schober
Design Arch.	BSA
Landscape Arch.	N/A
Structural Engr.	N/A

TIMELINE

A/E Selection	02/2017
Draft Report	02/2017 - 08/2017
Final Report	08/2017 - 11/2017