Current Report
Capital Planning & Development
Facilities Planning & Management
University of Wisconsin - Madison



ART DEPARTMENT FEASIBILITY STUDY

MSN# 0220-1801



This feasibility project shall undertake a program validation for the relocation of a the Art Department's academic programs, studios and administrative offices from the George L. Mosse Humanities Building at 455 N. Park St. to the Art Lofts building at 111 N. Frances St. This study in particular will evaluate existing Art functions in the Humanities Building and make recommendations for relocation, renovation, or addition to the Art Lofts facility.

BUDGET		KEY STAKEHOLDI	ERS
Total Soft Costs	\$156,000	Occupants	Education
Total Construction Costs	N/A	User Reps	Lindsey Honeyager
Total Project Costs	\$156,000	UW PM	Ann Hayes
		DFDM PM	N/A
Funding Sources:		A/E	Continuum Design
Gifts & Grants	\$156,000	Structural Engr.	OTIE
		General Contractor	TBD
		Plumbing	TBD
		Mechanical	TBD
		Fire Protection	TBD
TIMELINE		Electrical	TBD
A/E Selection	09/2018		
Design Report	05/2019	AREA DATA	
Bid Date	N/A	GSF	89,305
Start Construction	N/A	ASF	61,000
Project Close-Out	07/2019	Efficiency	68.31%
		Construction \$/GSF	TBD
		Total Project \$/GSF	TBD