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ENGINEERING HALL STRUCTURES LAB ADDITION 14J2I

BUDGET KEY STAKEHOLDERS
Total Soft Costs $435,350 Occupants College of Engineering
Total Construction Costs $2,764,450 User Reps Barbara McPherson
Total Project Costs $3,199,800 UW PM Peter Bloechl-Anderson

DFDM PM Kevin Trinastic
Funding Sources: A/E BWBR
Gift/Grant $3,199,800 Design Arch. BWBR

Landscape Arch. N/A
Structural Engr. GRAEF, AEI
General Contractor Vogel Bros.
Plumbing H.J. Pertzborn
Mechanical H & H Industries

TIMELINE Fire Protection H.J. Pertzborn
A/E Selection 03/2015 Electrical Forward Electric
Design Report 06/2016
Bid Date 04/2017
Start Construction 05/2017 AREA DATA
Substantial Completion 09/2019 GSF 2,200

ASF 2,000
Efficiency 90.91%
Construction $/GSF $1,372
Total Project $/GSF $1,455

This $3,200,000 project is a 2,000 ASF / 2,200 GSF 
addition in the southwest corner of Engineering Hall for 
the Wisconsin Structures and Materials Testing 
Laboratory. The new lab room will provide a specially 
constructed high-strength floor and multi-story post-
tensioned reaction wall with grid high-strength anchors, 
overhead crane, and access to the exterior that will allow 
for testing of structural components up to 40 feet in 
length. The overall height will match the existing building 
height. Behind schedule due to nonconforming work.
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